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1.2.3.11.2 Geophysical Data Analysis 4 SPT23KM4 27-Nov-96

The completion of a report describing the results of an analysis of 
aeromagnetic data to interpret the magnetic basement in the 
vicinity of Yucca Mountain

1.2.3.11.2 Geophysical Data Analysis 4 SPT23AM4 13-Dec-96 Records Packages for FY96 Work complete
1.2.3.11.2 Geophysical Data Analysis 4 SPT23LM4 20-Dec-96 Compl of Region Seismic Reflect Profile Re-Process

1.2.3.12.2
Lab Scale Preferential Flow Paths and 
Heat Pipes 4 SPL6A1M4 13-Jan-97

Quarterly reports of data, observations, and derived parameters 
will be submitted as L4 milestones

1.2.3.12.2
Lab Scale Preferential Flow Paths and 
Heat Pipes 4 SPL6A3M4 14-Apr-97

Quarterly reports of data, observations, and derived parameters 
will be submitted as L4 milestones

1.2.3.12.2
Lab Scale Preferential Flow Paths and 
Heat Pipes 4 SPL6A5M4 23-Jun-97

Letter report will summarize the following types of laboratory 
work and will be conducted under the LLNL/LBNL Collaboration on 
Thermohydrologic Evaluation of Yucca Mountain

1.2.3.12.2
Post-Emplacement Site-Scale 
Thermohydrology 4 SPLE1M4 31-Mar-97

A letter report will be submitted to the M&O SPO as a level 4 
milestone that summarizes the body of knowledge relevant to T-H 
processes at Yucca Mountain gained from decades of geothermal 
research

1.2.3.12.2
Post-Emplacement Site-Scale 
Thermohydrology 4 SPLE2M4 2-Sep-97

A letter report and accompanying three-dimensional mountain-
scale model will be submitted to the M&O SPO as a level 4 
milestone and subsequently to PA for incorporation in the TSPA98 
as a key component of the Viability Assessment.

1.2.3.14.1 Prepare and Install Large Block Test 4 SP9040M4 10-Jan-97

Based on outcome of pre-test predictive analyses, provide input 
to and help prepare the report, "Large Block Test Pre-test 
Analyses and Predicted Results"

1.2.3.14.2 Characterize Drift Scale Test Area 4 SPT33TM4 30-May-97 Complete Lab Test Hydrological Properties
1.2.3.14.2 Characterize Drift Scale Test Area 30-May-97 Complete Pre-Test IR imaging

1.2.3.14.2 Characterize Drift Scale Test Area 4 SP9512M4 13-Jun-97
Submit Characterization report on air permeability, Lab tests, IR 
imaging with TDIF

1.2.3.14.2 Conduct Single Heater Test Cooling Phase 4 SP9252M4 18-Jul-97
Third Quarter TDIF on air injection tests in SHT hydrology holes 
#16 and #18

1.2.3.14.2 Conduct Single Heater Test Cooling Phase 4 SP9291M4 18-Jul-97 Third Quarter TDIF on IR Imaging of SHT area
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1.2.3.14.2 Conduct Single Heater Test Heating Phase 4 SP918M4 13-Dec-96 Forecast Air Injection test results of single heater test report

1.2.3.14.2 Conduct Single Heater Test Heating Phase 4 SP9230M4 17-Jan-97 First Quarter TDIF on IR imaging on SHT area

1.2.3.14.2 Conduct Single Heater Test Heating Phase 4 SP9263M4 17-Jan-97
First Quarter TDIF on air injection test in SHT Hydrology holes #16 
and #18

1.2.3.14.2 Conduct Single Heater Test Heating Phase 4 SP9241M4 1-Apr-97

Submit to Robin Datta report on effectiveness of Ground 
Penetrating Radar method in measuring moisture content in SHT 
area

1.2.3.14.2 Conduct Single Heater Test Heating Phase 4 SP9237M4 18-Apr-97 Second Quarter TDIF on IR Imaging of SHT area

1.2.3.14.2 Conduct Single Heater Test Heating Phase 4 SP9216M4 23-May-97
Second Quarter TDIF on air injection tests in SHT hydrology holes 
#16 and #18

1.2.3.14.2
Finalize Drift Scale Test Design, Perform 
Pretest Analysis 4 SP9318M4 13-Jun-97 Complete Predicted results on Drift Scale Test

1.2.3.14.2 Perform Pre-Test Analysis and Forecast Results4 SP911M4 13-Dec-96
Forecast Thermohydrological Results of the Single Heater Test 
report

1.2.3.3.1.2.4 Moisture Monitoring in the ESF 4 SP331FM4 14-Mar-97

Consists of a memorandum to the M&O SPO Manager describing 
the data and results of analyses and interpretations conducted 
from 01 October 1996 through 31 January 1997.

1.2.3.3.1.2.4 Moisture Monitoring in the ESF 4 SPH35FM4 14-Mar-97

Preparation and submittal to the Central Records Facility and 
Technical Data Base, as appropriate, of data collected from 01 
October 1996 through 31 January 1997

1.2.3.3.1.2.4 Moisture Monitoring in the ESF 4 SP3312GM4 29-Aug-97

Memorandum to the M&O SPO Manager reporting previously 
unreported data and describing the results of analyses and 
interpretations conducted by LBNL in support of this activity 
through July 1997

1.2.3.3.1.2.4 Moisture Monitoring in the ESF 4 SP3312HM4 30-Sep-97

Preparation and submittal to the Central Records Facility and 
Technical Data Base, as appropriate, of previously unreported 
data collected through July 1997
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1.2.3.3.1.2.4 Percolation flux across Repository Horizon 4 SPBH35M4 29-Aug-97

Consists of a detailed plan to be prepared jointly by USGS and 
LBNL, for conducting in-situ field tests within the ESF to estimate 
the rate and spatial distribution of present-day percolation flux 
across the potential repository horizon

1.2.3.3.1.2.9
Confirm Unsaturated Zone Hydrologic 
Flow Models 4 SP33UAM4 30-Aug-97

A Letter report and accompanying three-dimensional TH mountain-
scale UZ model will be prepared and delivered for incorporation 
into the TSPAs.

1.2.3.3.1.2.9
Support Unsaturated Zone Model Expert 
Elicitation 4 SPT4KM4 2-Jun-97

Preparation of and submittal to the Central Records Facility and 
the Technical Data base, as appropriate, of any data generated by 
this activity

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24UAM4 27-Nov-96

Incorporating spatially varying hydrogeologic-parameter 
distributions such as porosity, permeability and van Genuchten 
model fitting coefficients into the UZ site-scale model

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24UBM4 31-Jan-97

Completion of calibrations and studies of gas flow at Yucca 
Mountain and incorporating the results into the UZ site-scale 
model

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24UCM4 28-Feb-97

Completion of modeling studies of perched water at Yucca 
Mountain and incorporating the results into the UZ site-scale 
model

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24B1M4 31-Mar-97 Interim UZ Floew Mdl for PA Abstr/Sens Analyses

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24UDM4 31-Mar-97 Completion of calibration efforts using the UZ Site-Scale Model

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24UEM4 30-Apr-97
Describe the simulation of future climate scenarios using the 
calibrated UZ site-scale model.

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 4 SP24UFM4 2-Jun-97 Draft UZ Site-Flow Model

1.2.3.3.1.2.9 Unsaturated Zone Synthesis and modeling 3 SP24BM3 16-Jun-97 Site Unsaturated Zone Model Report

1.2.3.3.1.3.3 Confirm SZ Hydrologic Flow Models 4 SP33RM4 31-Oct-96
Outline of Sub-Site-Scale 3-Dimensional Numerical Saturated Zone 
Flow Model
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1.2.3.3.1.3.3 Confirm SZ Hydrologic Flow Models 4 SP335M4 28-Feb-97
Flow Processes in the Sub-Site-Scale 3-Dimensional Numerical 
Saturated Zone Flow Model

1.2.3.3.1.3.3 Confirm SZ Hydrologic Flow Models 4 SP33TM4 31-May-97
Progress Report on Sub-Site-Scale 3-Dimensional Numerical 
Saturated Zone Flow Model

1.2.3.3.1.3.3 Confirm SZ Hydrologic Flow Models 4 SP25UM4 29-Aug-97 Delv Numer Model and Input/output data set


